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DECISION 

VELASCO, JR., J.: 

Nature of the Case 

This is a Petition for Review under Rule 45 of the Rules of Court 
assailing the Decision of the Comt of Appeals (CA) in CA-G.R. CV No. 
95008, reversing and setting aside the Decision of the Regional Trial Court 
of Parafiaque City, Branch 196 (RTC) which granted petitioner Star Electric 
Corporation's complaint for collection of sum of money against respondent 
R & G Construction Development and Trading, Inc. 

The Facts 

In May 2002, petitioner, as sub-contractor, entered into a Construction 
Contract with respondent where it undertook the installation of electrical, 
plumbing, and mechanical works in a commercial building known as Grami 
Empire Hotel (the Project) for the amount of ?2,571,457.21 1 payable via the 
progress billing method.2 As stipulated, construction of the project 

1 Rollo, pp. 49-54. 
2 Article 3, Section 3.1 of the Construction Contract - 20% Downpayment shall be paid upon 

signing of the contract, and the remaining balance shall be paid thru progress billing based on actual 
accomplishment done by the "Second Party". First Party shall withhold 10% of every request progress 
payments by the Second Party until full completion and final acceptance of the project and shall be released 
upon furnished by warranty bond covering I year period from acceptance. Amortization for down payment 
paid, shall also be proportionately deducted from every progress billing based on the presented and 
approved progress of work. 
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commenced upon the signing of the contract, and respondent paid petitioner 
?500,000 and P80,000 as downpayment and advance payment, respectively. 

Subsequent developments saw respondent refusing to pay petitioner's 
progress billings despite repeated demands. Because of this, petitioner 
informed respondent through a letter dated September 20, 2002 that it would 
be stopping its work at the project site until the amount due under the 
progress billings is fully paid. Petitioner made it clear, however, that it is 
amenable to terminate their contract, without prejudice to its claim for 
payment.3 

The next day, on September 21, 2002, petitioner received a letter from 
respondent formally terminating the Construction Contract.4 In the said 
letter, respondent informed petitioner that it had conducted a detailed 
inspection of its work and found that: (1) most of the delivered breakers 
were secondhand; and (2) the rough-in materials such as full-boxes and PVC 
conduit pipes were installed improperly. Further, respondent stated that it 
found petitioner's overall progress of work to be 23.13% and, thus, the 
downpayment of P580,000 already fully compensated petitioner's effort. 

In its reply letter of September 24, 2002,5 petitioner attributed project 
delay to the several modifications in the building's construction plan. It 
argued that respondent should have rejected the electrical panel boards right 
away and before delivery. Petitioner also insisted that without the electrical 
panel boards, the extent of its completion should be at least 40o/o, including 
all unused materials on site. Petitioner also ·suggested the appointment of an 
independent appraiser to evaluate and finally resolve the rate of completion. 
Finally, petitioner requested that it be allowed to pull-out from the project 
site its tools and equipment, enumerated in the letter. 

As its demand letter dated October 14, 20026 went unheeded, 
petitioner filed, on April 4, 2003, a complaint for the payment of sum of 
money against respondent before the RTC. In the complaint, petitioner, as 
plaintiff, prayed that respondent be ordered to pay it Pl ,235,052. 70 
representing the amount due under the following progress billings: 

Progress Billing No. 17 August 1 8, 2002 
Change Order No. 18 August 18, 2002 
Progress Billing No. 29 September 12, 2002 
Progress Billing No. 3 10 September 13, 2002 
Progress Billing No. 4 11 October 1, 2002 

Total 

3 Rollo, p. 60. 
4 Annex 2 of respondent's Comment. 
5 Rollo, pp. 63-64. 
6 Records, p. 653. 
7 Rollo, p. 55. 
8 Id. at 56. 
9 Id. at 57. 
10 Id. at 58. 
11 Id. at 59. 

P356,129.26 
50,000.00 

278,250.66 
345, 100.00 
205,472.82 

Pl ,235,052. 70 
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On October 20, 2003, petitioner filed an amended complaint where it 
lowered the amount of its claim to P77l,152.48. In arriving at this lower 
figure, petitioner subtracted respondent's downpayment of P580,000 from 
Pl,235,052.70 and added Pl 16,100 which, allegedly, represented the cost of 
petitioner's tools and equipment withheld by respondent at the project site.

12 

On August 29, 2004, petitioner sent respondent another letter 
demanding payment for a final billing dated November 3, 2002 13 in the 
amount of ?498,581.35. 14 Petitioner explained that this final billing was 
presented sometime in November 2002 to respondent's Project Engineer, 
Ronnie Lauzon, who, however, refused to receive the billing document. 

On October 4, 2004, petitioner filed a second amended complaint 
increasing its claim to Pl,269,734.05. 15 It alleged that it should have 
included in its computation the amount of P498,58 l which was reflected in 
the November 3, 2002 final billing. In its Motion to Admit Second 
Amended Complaint, 16 petitioner explained that it failed to include this final 
billing in its original complaint and first amended complaint because the 
same was misplaced and was discovered only sometime during the 2 11

c1 week 
of August 2004. 

For its part, respondent asserted that it disapproved the payment for 
the progress billings for a reason and not arbitrarily. 17 As alleged, petitioner 
was guilty of delay and unacceptable workmanship of its alleged finished 
work. Further, respondent insisted that it already made a complete payment 
of P580,000, proportionate to respondent's actual finished work which 
passed the generally accepted standards of good workmanship and which 
was 23.13% of the contract amount, ?2,571,457.21. 18 

·Respondent said that it has expressed its dissatisfaction to petitioner, 
first, through a September 12, 2002 memo addressed to the latter's general 
manager, Gerald R. Martinez· (Martinez), complaining of delay, 19 and 
thereafter, through a September 17, 2002 memo rejecting the room panel 
boards in the building's third floor due to uneven surface finish and ordering 
rectification at petitioner's cost. 

To remedy petitioner's defective work, respondent allegedly engaged 
the services of CP Giron Enterprises (CP Giron) and PTL Power 
Corporation (PTL Power), which respectively charged P558, 730 and 
Pl 61,810 for the reworks, restorations, and rectifications these two sub
contractors had undertaken on the project. Thus, as counterclaim, 

12 Records, pp. 137-143. 
13 Id. at 332. 
14 Id. at 656. 
15 Id. at 265-273. 
16 Id. at 263-264. 
17 Id. at 28. 
18 Id. at 31. 
19 Annex 3 of Respondent's Comment. 
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respondent sought for the reimbursement of the foregoing expenses it 
incmred to repair and complete the work of petitioner. 

RTC Decision 

On November 16, 2009, the RTC rendered judgment in favor of 
petitioner, respondent being ordered to pay the former Pl, 153,534.09,20 with 
legal interest plus attorney's fees and cost of suit.21 

The trial court found respondent's allegation of defective works as 
self-serving and considered petitioner to have faithfully performed its 
obligations in accordance with the Construction Contract. Further, the RTC 
explained that respondent could not benefit from its allegation of delay when 
it allowed petitioner to work up to November 3, 2002 and caused a number 
of changes in the project. The RTC expounded: 

With the mild objection by defendant on alleged defective works, 
defendant is not entirely opposed to the line of evidence of plaintiff in 
squarely proving the line of construction activity made by the latter to the 
construction project which services remained partially unpaid. In fact, 
born by the testimony of defendant's witness, Engineer Lauson he 
evaluated the project to be 30% compiete to his satisfaction at the time 
that 4111 progress billing was given to him for liquidation to signify that 
plaintiff had complied with the contract of services to October 1, 2002, or 
two (2) months beyond the original contract period, and it was only 
unfortunate that the principal owner .of the hotel was unsatisfied with the 
work of plaintiff who was contracted out by defendant company, 
nevertheless, the engagement and consummation of the sub-contract 
agreement was properly\mdertaken by plaintiff up to November 3, 2002, 
or beyond the original period for construction. 

It cannot be gainsaid that plaintiff was in delay considering 
defendant permitted the continuity of construction activity up to the time 
of the progress billing of November 3, 2002, despite the fact that there 
might be minor objections to the construction activity of plaintiff. 
Defendant cannot gain premium to an alleged delay in the project when it 
had caused numerous renovation on the installation projects and even 
raised the level of the floor area of the construction works which would 
practically cause an implied amendment to the construction period and the 
activity attending the same given the multitude of activities confronting 
plaintiff. The interpretation of the extended period for the contract period 
should be interpreted in favor of both parties, and the period of five 
months for the construction project which was substantially performed by 
plaintiff is reasonable enough to undertake the various electrical, 
plumbing, mechanical and related works. 

Defendants self-serving statements over its claimed defective 
works of plaintiff does not stand the test of evidence when the project 
engineer of defendant failed to present better or cogent evidence to really 
show that the circuit breakers installed in the project were second hand 
and the pipe installation and electrical boxes were defective. In effect, 

20 Amount claimed in the Second Amended complaint minus P 116,000. which represents the cost 
of tools, etc. 

21 CA rollo, pp. 14-22. 
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plaintiff is considered to have regularly and faithfully installed materials in 
good working condition in accordance with the contract entered into by 
the parties. Furthermore, in the absence of substantial line of objection 
other than a bare notice or other defective works, there remains no reason 
for defendant to insist on the same which remains entirely imaginary if not 
untrue for want of evidence. 22 

xx xx 

WHEREFORE, premises considered, judgment is herewith 
rendered in favor of plaintiff Star Electric Corporation and defendant 
R&G Construction Development and Trading, Inc. is ordered to pay 
plaintiff the amount of One Million One Hundred Fifty-Three Thousand 
Six Hundred Thirty-four pesos and Nine Centavos (Php 1,153,634.09) 
representing the unpaid value of the service contract to the defendant 
company, with legal interest from demand; the amount of One Hundred 
Twenty Thousand Pesos (Php 120,000) representing Attorney's fees and 
costs of suit. 23 

Respondent then appealed to the CA. 

CA Decision 

By Decision dated July 17, 2013,24 the CAreversed and set aside the 
R TC Decision and entered a new one dismissing petitioner's complaint and 
ordering the latter to pay respondent P540,009.75 as liquidated damages. 

The appellate court predicated its ruling on the following premises: 
petitioner's work was, indeed, defective and that the materials it installed in 
the building were substandard. On the other hand, respondent likewise 
violated its obligations under the Construction Contract when it entered into 
agreements with CP Giron and PTL Power without giving petitioner the 
opportunity to repair its defective work. Being both guilty of breach of 
contract, the CA declared that each party should bear its own loss. The CA 
held: 

What is clear was that the works performed by the plaintiff
appellee were defective and the materials it used were of poor quality 
leaving the defendant-appellant with no choice but to demand for the 
rectification of the same at plaintiff-appellee's expense and thereafter 
engaged the services of another contractor to remedy the defective works 
and finish the project as well. fn fact, when defendant-appellant obtained 
the services of CP Giron Enterprises and PTL Power Corporation, it was 
charged Php 558,730.00 and Php 161,810.00, respectively, for the 
reworks, restorations, repairs, and rectifications these two sub-contractors 
had undertaken on the project. 

At any rate, we find that the defendant-appellant has its own share 
of breach of the Construction Contract. Like the plaintiff.-appellee, it 
likewise failed to comply with its undertaking to afford the plaintiff-

22 Id. at 19-20. 
23 Id. at 22. 
24 Penned by Associate Justice Edwin D. Sorongon and concurred in by Associate Justices Hakim 

S. Abdulwahid and Marlene Gonzales-Sison. 
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appellee the opportunity to rectify the defects in their works and 
proceeded instead to unilaterally hire another contractor to finish the 
project. In its letter dated September 24, 2004, plaintiff-appellee explained 
that it had tried to replace and correct immediately the works which 
defendant-appellant found unacceptable. Yet, the former found their 
efforts and works still way below their standard notwithstanding 
defendant-appellant's close monitoring. 

xx xx 

Using as yardstick the foregoing ruling, we are of the view that 
both parties committed breach of certain provisions in their Construction 
Contract and each shall bear their own loss. Thus, whatever collectible 
plaintiff-appellee has with defendant-appellant, the same shall be 
reasonably offset to the expenses the latter had shouldered in securing the 
services of other contractors who undertook the remedial works on the 

• 2'\ project. · 

The CA, however, found that, indeed, petitioner incurred delay in the 
construction of the project, in the process disagreeing with the RTC's 
disquisition on the implied extension of the project when respondent 
"permitted the continuity of the construction activity up to the time of the 
progress billing of November 2002 xx x." According to the CA, the RTC's 
holding would imply a partial novation due to the change in the period of the 
contract. The appellate court explained, however, that novation is never 
presumed and requires an overt or explicit act to bind the parties. Here, the 
CA held that there was no novation of the co!1tract especially as to the period 
agreed upon. Thus, the appellate court assessed petitioner P540,009.75 as 
liquidated damages in accordance with the formula stated in the 
Construction Contract. The dispositive portion of the CA Decision reads: 

WHEREFORE, above premises duly considered, the instant 
appeal is GRANTED. The impugned decision of the Regional Trial Court 
of Paranaque City, Brach 196 dated November 16, 2009 is REVERSED 
AND SET ASIDE and a new one is entered DISMISSING plaintiff
appellee's complaint and ordering the latter to pay defendant-appellant the 
sum of P 540,009.75 as liquidated damages.26 

The CA denied petitioner's motion for reconsideration on April I, 
2014. 27 Thus, petitioner filed the instant petition. 

Issue 

Whether the CA effed in setting aside the RTC Decision and in 
ordering petitioner to pay respondent liquidated damages for its alleged 
delay in the construction of the project. 

25 Rollo, pp. 39-40, 44. 
26 Id. at 45. 
27 Id. at 47-48. 
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The Court's Ruling 

Petitioner tags as untrue respondent's allegations accusing its liability 
for poor workmanship, utilization of inferior material, and delay. Hence, it 
insists that respondent should be ordered to pay the balance due under the 
Construction Contract. 

The resolution of the issues raised in this case requires a re
examination of the evidence presented during the trial of the case. 

It is an established rule that in the exercise of its power of review 
under Rule 45, the Court only resolves questions of law and not questions of 
facts. However, this rule is not absolute. Jurisprudence has recognized 
several exceptions in which factual issues may be resolved by the Supreme 
Court, such as: (1) when the findings are grounded entirely on speculation, 
surmises or conjectures; (2) when the inference made is manifestly mistaken, 
absurd or impossible; (3) when the judgment is based on a misapprehension 
of facts; ( 4) when the findings of facts are conflicting; ( 5) when in making 
its findings the Court of Appeals went beyond the issues of the case, or its 
findings are contrary to the admissions of both the appellant and the 
appellee; ( 6) when the findings are contrary to the trial court; (7) when the 
facts set forth in the petition as well as in the petitioner's main and reply 
briefs are not disputed by the respondent; (8) when the findings of fact are 
premised on the supposed absence of evidence and contradicted by the 
evidence on record; or (9) when the Court of Appeals manifestly overlooked 
ce1iain relevant facts not disputed by the parties, which, if properly 
considered, would justify a different conclusion. 28 

In this case, the findings of the CA are contrary to those of the trial 
court. Further, it appears that the appellate court manifestly overlooked 
undisputed facts which, when properly considered, would justify a different 
conclusion. With the foregoing exceptions to the general rule present in this 
case, the resolution of this petition through a review of the facts is in order. 

After a careful evaluation of the records of this case, the Court finds 
merit in the petition. 

Here, the CA found that both parties were in breach of the 
Construction Contract; thus, each should bear its own loss.29 In arriving at 
this conclusion, the appellate court applied Art. 1192 of the Civil Code 
which provides: 

Art. 1192. In case both parties have committed a breach of the 
obligation, the liability of the first infractor shall be equitably tempered by 
the courts. If it cannot be determined which of the parties first violated the 
contract, the same shall be deemed extinguished, and each shall bear his 
own damages. 

28 Almendrala v. Wing On Ngo, G.R. No. 142408, September 30, 2005, 471 SCRA 311, 322. 
29 Rollo, p. 44. 
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The appellate court misapplied the aforesaid provision because the 
facts and evidence before the Court fail to prove that both parties committed 
breach of their contractual obligations. 

The CA wrongly held petitioner liable for liquidated damages for 
causing delays, but as will be discussed below, it was actually respondent 
who caused the delay in the construction of the project. 

Respondent failed to prove petitioner's poor 
workmanship and use of substandard materials 

Respondent failed to prove by preponderant evidence petitioner's 
alleged poor quality of work and utilization of substandard materials for the 
project. 

To support its assertions, respondent presented its September 15, 2002 
memo to petitioner rejecting certain panel boards installed in the building's 
third floor as well as its September 21, 2002 letter, this time complaining 
about the breakers which were allegedly secondhand and the improper 
installation of full-boxes and conduit pipes. 

Respondent, however, did not dispute petitioner's contention that it 
inspected the panel boards in petitioner's workshop on September 4, 2002 
before they were delivered to the project site and that it (respondent) even 
insisted that the panel boards be included in petitioner's next progress 
billing. Neither did respondent deny petitioner's allegation that the latter 
promptly repaired the installation of the electrical pull boxes complained of 
in respondent's September 17, 2002 letter. 

It was likewise undisputed that respondent's president, Mr. Kyung 
Sung Lee and project manager, Mr. Ronnie Lauzon, worked closely with 
petitioner's general manager, Gerardo Martinez, at the project site to 
monitor the progress of the construction. It was Kyung Sung Lee's usual 
practice to inform Martinez, right then and there at the project site, of work 
and materials he found defective or substandard. Likewise, Martinez 
addressed Kyung Sung Lee's complaints immediately upon being informed 
thereof. Considering that this was their usual practice, it appears that 
respondent's rejection of petitioner's work was merely an afterthought since 
it was made known to petitioner only on September 15, 2002 or after it 
received petitioner's progress billings dated August 18, 2002, September 12, 
2002 and September 13, 2002. This rejection was very inconsistent with 
how they worked at the project site. 

What is more, respondent did not deny petitioner's claim that the 
alleged inferior and substandard materials were still installed in the 
building.30 Neither did it contest petitioner's argument that if respondent's 

10 fd.atl5. 
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complaints were true, it should have rejected the materials upon delivery or 
on the spot, or returned all these materials to petitioner. 

Respondent presented its unnotarized construction contracts with CP 
Giron and PTL Power as well as several purchase orders and sales invoices 
to prove petitioner's substandard work and the fact that it was forced to enter 
into these contracts to rectify, improve, and repair said work and the cost 
therefor. However, these documents, without more, are not enough to prove 
that, indeed, petitioner's work was poor. There is nothing in the records 
pointing to the specific defective works repaired by these contractors. 
Respondent did not even allege or expound on this matter in its pleadings or 
testimonies. If at all, these documents merely show that respondent entered 
into agreements with these contractors and incurred expenses pursuant 
thereto. 

Moreover, these construction contracts with CP Giron and PTL Power 
should not have been considered by the trial court since they were not 
properly authenticated in accordance with Section 20, Rule 132 of the 
Revised Rules of Court which states: 

Sec. 20. Proof of private document. - Before any private 
document offered as authentic. is received in evidence, its due execution 
and authenticity must be proved either: 

(a) By anyone who saw the document executed or written; or 
(b) By evidence of the genuineness of the signature or handwriting 

of the maker. 

Any other private document need only be identified as that which 
it is claimed to be. 

While respondent presented Engr. Ronnie Lauzon to authenticate the 
construction contracts, he expressly stated during his testimony taken on 
April 21, 2009 that he had no participation in the execution of the same. 31 It 
was not established that Engr. Lauzon saw the writing or execution of the 
said construction contracts. Also, there was no evidence on the genuineness 
of the signature or handwriting of the signatories of the contracts. 

Taken altogether, the allegations of respondent on petitioner's 
defective work fail to convince since they were bare and self-serving 
assertions, uncorroborated by any other evidence. 

Delay was caused by respondent 

It may be true that petitioner's work went beyond the agreed three
rnonth period in the Construction Contract. Evidence discloses, however, 
that the delay in the project was caused by respondent, not by petitioner. 

31 TSN, April 21, 2009, p. 15. 
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Respondent did not deny that the project went through a number of 
major and minor modifications. It was not disputed that when respondent 
was negotiating its Construction Contract with petitioner, the parties based 
their quotations on a construction plan for a building with four ( 4) floors 
(original plan). However, the construction plan actually approved by the 
City Engineer's Office of Parafiaque included a fifth floor (approved plan). 
Thereafter, while the project was ongoing, respondent altered the plan again 
by adding a sixth floor to the building32 and extending its frontage by 60 
centimeters and its back, by 50 centimeters (revised plan).33 

Due to the said revisions, the architectural and sewerage plans of the 
building were correspondingly altered; thus, petitioner had to change the 
vertical length of some of its materials and relocate the power outlets, pipes, 
and electrical control systems. 34 Moreover, there were instances when 
petitioner had to wait for the completion of certain structures in the building 
before it could proceed with its installation of electrical and plumbing 

. l 3s matena s. 

That there were changes in the project's plans was also proved by the 
Inspection Report of the Office of the City Building Official of the City of 
Paranaque (Inspection Report) finding that: 

4. The roofdeck area was made into another floor level, converting 
the structure from Five (5) Storey to Six (6) Storey Building; 

5. 
noted.36 

Likewise, alteration of partitions on ground floor was also 

It appears that these changes were not submitted to the Paranaque City 
Building Official for approval which eventually led to the revocation of 
respondent's building permit on March 14, 2003.37 

While the Inspection. Report38 states that the building is seventy 
percent (70%) complete, nothing therein shows the completion rate of the 
project's electrical and plumbing works alone. Further, there is nothing in 
the records showing that the parties appointed a third party to inspect and 
evaluate the completion rate of petitioner's work. Considering that 
respondent contributed to petitioner's delay and no evidence is on record 
establishing the rate of completion of petitioner's electrical and plumbing 
work, the CA's award of liquidated damages in favor of respondent has no 
basis. 

32 TSN, October 9, 2007, pp. 32-34. 
33 Id. at 40. 
34 Id. 
35 Id. at 6. 
36 Records, p. 696. 
37 Id. at 698. 
38 Id. at 696. 
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Respondent committed breach in refusing to pay petitioner 

The facts and evidence before the Court fail to prove petitioner's 
alleged violation of its contractual obligations. On the contrary, they tend to 
show that respondent's refusal to pay petitioner's progress billings were 
without basis. Thus, the RTC did not err in directing respondent to pay 
petitioner One Million One Hundred Fifty-Three Thousand Six Hundred 
Thirty-Four Pesos and Nine Centavos (Pl,153,634.09) representing the 
amount covered by all of petitioner's progress billings from August 18, 2002 
to November 3, 2002. 

There is, however, nothing to support the CA's finding that 
respondent breached its obligation under the Construction Contract for 
failing to afford petitioner an opportunity to rectify its defective works 
before it contracted with a third party to repair the same. Quite the contrary, 
petitioner even stated that respondent's representatives called its attention, 
right there at the construction site, whenever the latter found the farmer's 
work defective precisely to give petitioner the opportunity to fix the same. 
Petitioner itself impliedly admitted in its letter dated September 24, 2004 
that it was given an opportunity to rectify its defective works when it tried to 
replace and immediately correct the works which respondent found 
unacceptable. 

Award of attorney's fees and cost of suit is proper 

It is settled that the award of attorney's fees is the exception rather 
than the general rule, and counsel's fees are not awarded every time a party 
prevails in a suit because of the policy that no premium should be placed on 
the right to litigate;39 Still, the award of attorney's fees to the winning party 
lies within the discretion of the court, taking into account the circumstances 
of each case.40 This means that such an award demands factual, legal, and 
equitable justification, such as those instances specified in Article 2208 of 
the Civil Code,41 as when the defendant's a'ct or omission has compelled the 

39 Benedicto v. Villqflores, G.R. No. 185020, October 6, 20 I 0, 632 SCRA 446. 
40 Alcatel Philippines, Inc. v. I.M. Bongar & Co., Inc. and Stronghold Insurance Co., Inc., G.R. 

No. 182946, October 5, 2011, 658 SCRA 741. 
41 ART. 2208. In the absence of stipulation, attorney's fees and expenses of litigation, other than 

judicial costs, cannot be recovered, except: 
I. When exemplary damages are awarded; 
2. When the defendant's act or omission has compelled the plaintiff to litigate with third persons or 

to incur expenses to protect his interest; 
3. In criminal cases of malicious prosecution against the plaintiff; 
4. In case ofa clearly unfounded civil action or proceeding against the plaintiff; 
5. Where the defendant acted in gross and evident bad faith in refusing to satisfy the plaintiffs 

plainly valid, just and demandable claim; 
6. In actions for legal support; 
7. In actions for the recovery of wages of household helpers, laborers and skilled workers; 
8. In actions for indemnity under workmen's compensation and employer's liability laws; 
9. In a separate civil action to recover civil liability arising from a crime; 
I 0. When at least double judicial costs are awarded; 
11. [n any other case where the court deems it just and equitable that attorney's fees and expenses of 

litigation should be recovered. 
In all cases, the attorney's fees and expenses of litigation must be reasonable. 

/ 
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plaintiff to incur expenses to protect his interest or where the defendant 
acted in gross and evident bad faith in refusing to satisfy the plaintifTs 
plainly valid, just, and demandable claim. 

As earlier discussed, petitioner has the legal right and basis to collect 
for the work it accomplished under the Construction Contract. However, 
respondent persistently and clearly violated the terms of its contract with 
petitioner when it unreasonably refused to pay petitioner's progress billings, 
forcing the petitioner to incur litigation expenses for 12 long years, from 
April 4, 2003 when the complaint was filed up to the present, in order to 
protect its interest. In view of the unjustified refusal of respondent to honor 
its commitment under the contract, the Court finds it just and equitable to 
award attorney's fees to petitioner in the reduced amount of Fifty Thousand 
Pesos (PS0,000), in line with the policy enunciated in Article 2208 of the 
Civil Code that attorney's fees must always be reasonable, and in 

d . l . . d 42 accor ance wit 1 JUnspru ence. 

As regards the cost of suit, Section 1, Rule 14243 of the Rules of Court 
provide that costs shall be allowed to the prevailing party as a matter of 
course. Accordingly, the award of costs of suit to petitioner, as the 
prevailing party, is in order. 

WHEREFORE, premises considered, the Court resolves to GRANT 
the petition. The Decision and Resolution of the Court of Appeals dated 
July 17, 2013 and April 1, 2014, respectively, in CA-G.R. CV No. 95008 are 
hereby REVERSED and SET ASIDE. The RTC Decision is 
REINSTATED with MODIFICATION. 

As thus modified, the Decision of the Regional Trial Comi dated 
November 16, 2009 shall read, as follows: 

WHEREFORE, premises considered, judgment is herewith 
rendered in favor of plaintiff Star Electric Corporation and defendant 
R&G Construction Development and Trading, Inc. is ordered to pay 
plaintiff the amount of One Million One Hundred Fifty-Three Thousand 
Six Hundred Thirty-Four pesos and Nine Centavos (Pl, 153,634.09) 
representing the unpaid value of the service contract to the defendant 
company, with legal interest from demand; the amount of Fifty Thousand 
Pesos (?50,000) representing attorney's fees; and costs of suit. 

42 Diego v. Diego, G.R. No. 179965, f'ebruary 20, 2013, 691 SCRA 361; £stores \'. Spouses 
Supangan, G.R. No. 175139, April 18, 2012, 670 SCRA 95. 

43 Section I. Costs ordinarily follow results of suit-Unless otherwise provided in these rules, 
costs shall be allowed to the prevailin,g party as a matter of course, but the court shall have power, for 
special reasons, to adjudge that either party shall pay the costs of an action, or that the same be divided, as 
may be equitable. No costs shall be allowed against the Republic of the Philippines, unless otherwise 
provided by law. 
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SO ORDERED. 

PRESBITE.RO J. VELASCO, JR. 

WE CONCUR: 

- "R. 
Associate JustiAA - Associate Justice 

Associate Justice 

ATTESTATION 

I attest that the conclusions in the above Decision had been n~ached in 
consultation before the case was assigned to the writer of the or,· 
Court's Division. 

J. VELASCO, JR. 

CERTIFICATION 

Pursuant to Section 13, Article VIII of the Constitution and the 
Division Chairperson's Attestation, I certify that the conclusions in the 
above Decision had been reached in consultation before the case was 
assigned to the writer of the opinion of the Court's Division. 

c.£~j ·:auE c r·. 
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Thinl Dhlsiion ot.c 2 s 20,s 

MARIA LOURDES P.A. SERENO 
Chief Justice 


