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DECISION 

TIJAM, J.: 

Assailed in this Petition for Review1 under Rule 45 is the Decision2 

dated July 28, 2009 and Resolution3 dated February 9, 2010 of the Court of 
Appeals4 (CA) in CA G.R. CV No. 86540 which affirmed with modification r 

"' 1 Rollo, pp. 9-31. 
2 Id. at pp. 32-46. 
3 Id. at pp. 45-46. 
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the Regional Trial Court's (RTC) Decision5 dated October 7, 2004 and 
ordered Petitioner Ultra Mar Aqua Resource, Inc., (Ultra Mar) to pay 
Respondent Fermida Construction Services (Fermida) the.construction costs 
of a warehouse pursuant to the parties' agreement. 

The Facts of the Case 

On December 8, 2003, Fermida entered into a Contract Agreement6 

with Ultra Mar for the construction of a warehouse in Wawandue, Subic, 
Zambales (Project) with a contract price of PhPl,734,740. In the course of 
construction, variations as to roof coverage, drainage canal, painting and 
electrical work were made by Fermida upon Ultra Mar's request and 
instructions. 7 

After completing the Project on January 17, 2004, Fermida sent to 
Ultra Mar a Billing Statement exclusive of the cost of variation orders and 
extra work orders made. Pursuant to the parties' agreement, Fermida secured 
a Surety Bond to satisfy the 10 percent retention to cover any defect in 
materials and workmanship. A Contractor's Affidavit stating that all claims 
and obligations for labor services, materials supplied, equipment and tools 
have been fully settled was likewise executed.8 

However, Fermida received a letter from Ultra Mar expressing 
discontentment on some of the former's work. Resultantly, Fermida 
undertook repairs and another Billing Statement was thereafter sent to Ultra 
Mar.9 

Just the same, Ultra Mar refused to pay because of Fermida's alleged 
failure to submit the PDT Report and Building Permits, and substandard 
work and delay in the completion of the Project. 

Because of Ultra Mar's failure to comply with its obligations, Fermida 
demanded payment not only of the contract price but for the cost of the 
variation orders as well. In response, Ultra Mar stated that it did not ask for 
variations on the Project but only rectifications as the work done by Fermida 
was below standard. 10 

4 Penned by Associate Justice Japar B. Dimaampao and concurred in by Associate Justices 
Rebecca De Guia-Salvador and Estela M. Perlas-Bernabe. 

5 Rollo, pp. 87-95. 
6 Id. at pp. 54-55. 
7 Id. at p. 33. 
8 Id. 
9 Id. at p. 34. f 
10 Id. at p. 35. ~ 
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Consequently, Fermida commenced the Complaint for Collection of 
Sum of Money with Prayer for Injunction11 before the RTC. 

The RTC ordered12 an ocular inspection of the subject premises and an 
ocular inspection by an independent engineer was conducted. The case was 
then set for pre-trial conference. 

However, the scheduled pre-trial conference on August 9, 2004 was 
postponed upon motion of Ultra Mar's counsel and was then re-scheduled to 
August 17, 2004. This was again reset to September 7, 2004. Despite several 
resettings, counsel for Ultra Mar failed to attend the pre-trial conference and 
failed to file the required pre-trial brief. As a result, the RTC declared Ultra 
Mar in default and allowed Fermida to present its evidence ex parte. 13 

On September 8, 2004, Ultra Mar, through counsel, filed an Omnibus 
Motion to Lift Order of Default, Admit Attached Pre-Trial Brief and Set the 
Case for Pre-Trial Conference14 (Omnibus Motion) alleging that his failure to 
file the Pre-Trial Brief was due to the intermittent nausea he was 
experiencing as a result of a sudden drop in his blood sugar level. Affording 
leniency, the RTC required a supporting Medical Certificate upon 
submission of which Ultra Mar's Omnibus Motion shall be resolved. 

Ultra Mar's counsel failed to comply with the said Order thus the RTC 
denied Ultra Mar's Omnibus Motion and, on October 7, 2004, issued a 
Decision15

, thefallo portion of which states: 

"WHEREFORE, in view of the foregoing, judgment is hereby 
rendered in favor of [Fermida] and against [Ultra Mar] as follows: ordering 
the [Ultra Mar] to pay [Fermida] the amount of Pl,106[,]000.38; with interest 
thereon at the legal rate from the date of the filing of this complaint. The 
amount of P50,000.00 as attorney's fees and Pl0,000.00 as litigation 
expenses; Pl00,000.00 as nominal damages and to pay the costs of suit. 

SO ORDERED." 16 

Ultra Mar moved for reconsideration and attached thereto its counsel's 
Medical Certificate.17 The RTC denied the same for being a second motion 
for reconsideration. 18 Similarly, the RTC denied Ultra Mar's motion for 
reconsideration of its main Decision dated October 7, 2004. 

11 Id. at pp. 47-53. 
12 Id. at p. 80. 
13 Id. at p. 82. 
14 No copy attached to the Petition. 
15 Rollo, pp. 45-46. 
t6 Id. 
17 Id. at pp. 83-84. 
18 Section 2, Rule 52 of the Rules of Court provides: 

SEC. 2. Second motion for reconsideration. - No second motion for reconsideration of a 
judgment or final resolution by the same party shall be entertained. ( 
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Ultra Mar then elevated the case to the CA. The CA, however, found 
no error on the part of the RTC when it denied Ultra Mar's Omnibus Motion. 
The CA noted that Ultra Mar's counsel failed to provide a plausible 
justification why he failed to submit the required pre-trial brief. 

On the merits, the CA found that Fermida was able to preponderantly 
establish that it entered into a construction agreement with Ultra Mar and 
that despite demands, the latter failed to pay. To resolve which between 
Fermida on one hand, claiming that the Project has been completed, and 
Ultra Mar on the other, claiming that the Project was not yet complete and 
the work done was defective, the CA made reference to the Report and 
Supplemental Report of the court-appointed independent engineer who made 
the following findings: 

19 

"8. Since there were variations made construction does not 
conform with the approved plan and specifications. It appears there were 
items of works completed which are not included from the scope of work 
indicated in the contract documents. 

9. No variation order approved and issued by the owner to 
contractor regarding the additional works performed by the contractor, but 
no written notice from ULTRA MAR AQUA RESOURCES INC., that 
they opposed the alteration or variation during the construction. It is 
apparent that PERMIDA [sic] CONSTRUCTION had received a verbal 
instruction regarding the supposed additional works. 

CONCLUSIONS AND RECOMMENDATIONS 

(a) Under GC-12 Completion and Acceptance of General 
Conditions of Contract which states that: 'Upon completion of the Work, 
written notice thereof shall be served by the Contractor to the Owner. 
Upon receipt of the said notice, the Owner shall inspect the Work to 
determine if it has been satisfactorily performed and completed in 
accordance with the Contract. xxx' 

Based on the result of my ocular inspection, the contractor have 
[sic] to repair all defected [sic] works, and this project cannot be 
considered substantially completed and final billing should be withheld 
pending completion of repair and uncompleted item. 

xxx xxx xx x"19 

Supplementing the foregoing, the independent engineer stated: 

"Considering that there are minor repair works noted in my July 1, 
2004 report, I have recommended that the contractor have [sic] to repair 
all defected [sic] works and the final billing should be withheld pending 
completion of repair of defected [sic] works. I wish to be corrected that I 
just based that withholding of final billing on the usual way of collection 

Id. at pp. 41-42. \("" 
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being done by most private contractor that is 30% down payment followed 
by progress billing and a 10% final retention. Ultra Mar should withheld 
the payment of Fermida Construction for the 10% retention and not based 
on the final billing which includes the whole of contract amount and the 
supposed variation works. However, in this case, a surety bond was 
already posted by Fermida Construction, hence, the bond should be liable 
in this case to Ultra Mar if in case the contractor refuses to repair any of 
alleged defected [sic] works. "20 

As such, the CA held that the construction works are not without 
defects. Be that as it may, the CA noted that such defective work is covered 
by the 10 percent retention that Ultra Mar is allowed to withhold from 
F ermida. Hence, the CA ruled that Ultra Mar is indeed liable to pay F ermida 
the construction cost of Pl,106,038.82 but subject to the 10 percent 
retention. Finally, the CA deleted the awards of nominal damages, attorney's 
fees and litigation expenses for being unsubstantiated. 

The CA, in its fallo portion, disposed as such: 

"WHEREFORE, the Appeal is PARTIALLY GRANTED. The 
Decision dated 7 October 2004 of the Regional Trial Court, Third Judicial 
Region, Olongapo City, Branch 72, in Civil Case No. 199-0-2004 is 
MODIFIED as follows: 

1. Appellant Ultra Mar Aqua Resources, Inc. is directed to pay 
appellee Fermida Construction Services the amount of Pl,106,038.82 with 
legal interest thereon from the date of the filing of the Complaint subject 
to the 10% retention. 

2. The awards of nominal damages, attomey[']s fees and litigation 
expenses are DELETED. 

SO ORDERED."21 

Ultra Mar partially moved for reconsideration essentially arguing that 
it was denied the right to present evidence due to the gross negligence of its 
former counsel.22 The CA denied Ultra Mar's partial motion for 
reconsideration. 23 

The Issues 

Unperturbed, Ultra Mar filed the instant Petition on the following 
grounds24

: 

20 Ibid. 
21 Supra Note 2 at p. 43. 
22 Id. at p. 45. 
23 Supra Note 3. / 
24 

Id. at p. 19. "' 
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"(1) The Court of Appeals erred in holding that the Trial Court did 
not commit any reversible error in denying the Omnibus Motion to Lift 
Order of Default, Admit Attached Pre-trial Brief and Set the Case for Pre
trial Conference filed by Atty. Mas and in denying Atty. Mas' Motion for 
Reconsideration [of the Order dated September 17, 2004] with 
Compliance pursuant to Section 2, Rule 52 of the Rules of Court. 

(2) The Court of Appeals erred in not relieving the petitioner from 
the effects of gross negligence of its counsel Atty. Leonuel Mas who 
despite receipt of the Decision of the Trial Court on October 15, 2004 did 
not inform the petitioner albeit deceivingly sent the petitioner a report 
dated November 26, 2004 that he moved the case be set for pre-trial."25 

The Ruling of the Court 

Ultra Mar essentially argues that it should have been allowed to 
present its evidence because its non-appearance at the pre-trial conference 
and failure to file pre-trial brief were attributable to its counsel's gross 
negligence for which it should not be made to suffer the consequences. Ultra 
Mar further postulates that it has a meritorious defense which could lead the 
RTC to rule otherwise had it been presented. 

The petition is devoid of merit. 

At the heart of this case is the propriety of the RTC's Order declaring 
Ultra Mar in default, allowing Fermida to present its evidence ex parte and 
thereafter, rendering judgment on the basis thereof. 

Prefatorily, it bears to emphasize that as the Rules of Civil Procedure 
presently stand, if the defendant fails to appear for pre-trial, a default order is 
no longer issued. Initially, the phrase "as in default" was included in Rule 20 
of the old rules.26 With the amended provision, the phrase "as in default" was 
deleted, the purpose of which is "one of semantical propriety or 
terminological accuracy as there were criticisms on the use of the word 
default in the former provision since that term is identified with the failure to 
file a required answer, not appearance in court."27 While the order of default 
no longer obtains, its effects were nevertheless retained. 

Thus, Section 4, Rule 18 requires the parties and their counsel to 
appear at the pre-trial conference. The effect of their failure to appear is 
spelled under Section 5 of the same rule, as follows: 

Section 4. Appearance of parties. - It shall be the duty of the 
parties and their counsel to appear at the pre-trial. The non-appearance of 
a party may be excused only if a valid cause is shown therefor or if a 

25 Ibid. 
26 Sec. 2. A party who fails to appear at a pre-trial conference may be non-suited or considered as 

in default. 
27 Regalado, Remedial Law Compendium, Vol. I, Ninth Revised Edition, p. 309. ( 
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representative shall appear in his behalf fully authorized in writing to 
enter into an amicable settlement, to submit to alternative modes of 
dispute resolution, and to enter into stipulations or admissions of facts and 
of documents. 

Section 5. Effect of failure to appear. - The failure of the plaintiff 
to appear when so required pursuant to the next preceding section shall be 
cause for dismissal of the action. The dismissal shall be with prejudice, 
unless otherwise ordered by the court. A similar failure on the part of the 
defendant shall be cause to allow the plaintiff to present his evidence ex 
parte and the court to render judgment on the basis thereof. 

Further, Section 6 of the same rule provides: 

Section 6. Pre-trial brief. - The parties shall file with the court and 
serve on the adverse party, in such manner as shall ensure their receipt 
thereof at least three (3) days before the date of the pre-trial, their 
respective pre-trial briefs which shall contain, among others: 

xxx 
Failure to file the pre-trial brief shall have the same effect as 

failure to appear at the pre-trial. 

Hence, the failure of a party to appear at pre-trial has adverse 
consequences: if the absent party is the plaintiff then he may be declared 
non-suited and his case is dismissed; if the absent party is the defendant, 
then the plaintiff may be allowed to present his evidence ex parte and the 
court to render judgment on the basis thereof. 28 

By way of exception, the non-appearance of a party and counsel may 
be excused if (1) a valid cause is shown; or (2) there is an appearance of a 
representative on behalf of a party fully authorized in writing to enter into an 
amicable settlement, to submit to alternative modes of dispute resolution, 
and to enter into stipulations or admissions of facts and of documents. What 
constitutes a valid cause is subject to the court's sound discretion and the 
exercise of such discretion shall not be disturbed except in cases of clear and 
manifest abuse. 29 

Elucidating on the circumstances surrounding the denial of Ultra 
Mar's Omnibus Motion, the CA had this to say: 

"xxx xxx xxx 

Here, We note that in the Preliminary Pre-Trial Order dated 8 June 
2004, the court a quo had already directed the parties to submit their 
respective Pre-Trial Briefs at least three days before the Pre-Trial 
Conference, i.e., on or before 9 August 2004. However, on said date, 
appellant's counsel filed an Urgent Ex-Parte Motion for Postponement on 
the ground that he had an urgent matter to attend to. The records revealed 

28 Daaco v. Yu, G.R. No. 183398, June 22, 2015. 
29 Ibid. "(" 
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that the Pre-Trial Conference was rescheduled and eventually pushed 
through on 7 September 2004. Once again, however, appellant's counsel 
failed to appear and file the required Pre-Trial Brief 

In his attempt to set aside the Order allowing the presentation of 
evidence ex-parte, appellant's counsel filed the Omnibus Motion advancing 
his ill-health as reason for his failure to comply with the court a quo s Order. 
xxx 

From the foregoing factual milieu, We find no convincing ground to 
apply the policy of liberality. Appellant's counsel advanced no plausible 
justification why he failed to submit the Pre-Trial Brief the court a quo had 
directed him in its Preliminary Pre-Trial Order. Lenient as it was, the court a 
quo still gave appellant's counsel a chance albeit with the condition that he 
submit a Medical Certificate. Unfortunately, he failed to comply. That the 
subject Medical Certificate is dated 6 September 2004 did not escape Our 
attention. Verily, We find it perplexing why it was never attached to the 
Omnibus Motion dated 8 September 2004 or it was ever mentioned therein. 
As a practicing lawyer, appellant's counsel is aware that any claim of illness 
must be substantiated by a Medical Certificate. Likewise, We note that 
appellant's counsel was given five days from 9 September 2004 within 
which to submit the Medical Certificate in question. Interestingly, counsel 
was mum about the impossibility of his compliance because he left his 
records in Sta. Cruz, Zambales during the time he was ill. It was only on 13 
October 2004 or 34 days after 9 September 2004 that he informed the court 
a quo the reason for his non-compliance. Under such factualness the court a 
quo unerringly denied the Omnibus Motion and subsequent Motion for 
Reconsideration with Compliance treating the latter as a Second Motion for 
Reconsideration prohibited under the Rules. 

xxx xxx xxx"30 

Pointedly, Ultra Mar's counsel repeatedly moved for the 
postponement of the pre-trial conference, and yet still failed to appear. 
Litigants and counsels are reminded time and again that a motion for 
postponement is a privilege and not a right. The grant or denial of a motion 
for postponement is a matter that is addressed to the sound discretion of the 
trial court. As the Court consistently affirms, an order declaring a party to 
have waived the right to present evidence for performing dilatory actions 
upholds the trial court's duty to ensure that trial proceeds despite the 
deliberate delay and refusal to proceed on the part of one party. 31 

Clearly then, the justifications advanced by Ultra Mar's counsel for its 
repeated failure to comply with the RTC's Order to appear at the Pre-Trial 
Conference, to submit the Pre-Trial Brief and to present the supporting 
Medical Certificate do not constitute a valid cause to excuse such non
compliance. 

30 Id. at pp. 39-40. 
31 The Philipfirmerican Life & General Insurance Company v. Enario, G.R. No. 182075, 

September 15, 20 I 0. \1' 
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Ultra Mar would nevertheless point an accusing finger at its counsel 
for the latter's gross negligence. However, nothing is more settled than the 
rule that the negligence and mistakes of a counsel are binding on the client. 

The rationale for this rule is reiterated in the case of Lagua v. Court of 
Appeals32

: 

"The general rule is that a client is bound by the counsel['s] acts, 
including even mistakes in the realm of procedural technique. The 
rationale for the rule is that a counsel, once retained, holds the implied 
authority to do all acts necessary or, at least, incidental to the prosecution 
and management of the suit in behalf of his client, such that any act or 
omission by counsel within the scope of the authority is regarded, in the 
eyes of the law, as the act or omission of the client himself." 

Ultra Mar, on the other hand, has the following concomitant 
obligation: 

"As clients, petitioners should have maintained contact with their 
counsel from time to time, and informed themselves of the progress of 
their case, thereby exercising that standard of care which an ordinarily 
prudent man bestows upon his business. 

Even in the absence of the petitioner['s] negligence, the rule in this 
jurisdiction is that a party is bound by the mistakes of his counsel. In the 
earlier case of Tesoro v. Court of Appeals, we emphasized: 

It has been repeatedly enunciated that a client is 
bound by the action of his counsel in the conduct of a case 
and cannot be heard to complain that the result might have 
been different had he proceeded differently. A client is 
bound by the mistakes of his lawyer. If such grounds were 
to be admitted as reasons for reopening cases, there would 
never be an end to a suit so long as new counsel could be 
employed who could allege and show that prior counsel 
had not been sufficiently diligent or experienced or learned 
(citation omitted).33

" 

Consequently, neither Ultra Mar nor its counsel can evade the effects 
of their misfeasance.34 

To convince the Court that its counsel was indeed grossly negligent, 
Ultra Mar cites said counsel's disbarment and the case filed against him for 
malversation pending before the Provincial Prosecutor of Cavite.35 These 
instances, however, cannot support a pronouncement as to counsel's gross 
negligence. For one, these events have no direct bearing to the instant case. 

32 G.R. No. 173390, June 27, 2012 citing Bejarasco v. People, G.R. No. 159781, February 2, 
2011, 641SCRA328,330-331. 

33 Tan v. Court of Appeals, 524 Phil. 752, 760-761 (2006). 
34 Suico Industrial Corp. v. Lagura-Yap, G.R. No. 177711, September 5, 2012, 680 SCRA 145, 

159. 
35 Rollo, p. 21. '\(' 
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In fact, these events transpired after the commission of the supposed 
negligent act complained of. For another, Ultra Mar claimed gross 
negligence on the part of its counsel for the first time on appeal, that is, 
when they filed their motion for reconsideration with the CA. The rule is 
that issues not raised in the proceedings below cannot be raised for the first 
time on appeal. This must be so considering that Ultra Mar seeks 
opportunity to present its evidence when fairness and due process dictate 
that evidence and issues not presented below cannot be taken up for the first 
time on appeal. 36 

With respect to the CA's order for Ultra Mar to pay Fermida PhP 
1,106,038.82 representing the amount of its outstanding contractual 
obligation, We affirm its findings which were based on the evidence 
presented by Fermida.37 We reiterate that as a consequence of Ultra Mar's 
non-appearance at the pre-trial conference, it was deemed to have waived its 
right to present its own evidence. 

However, pursuant to the parties' Contract Agreement38 as well as on 
the observations of the court-appointed independent engineer39

, the 10 
percent retention has been sufficiently covered by the Surety Bond secured 
by Fermida, hence Ultra Mar is no longer entitled to withhold the same. 

WHEREFORE, premises considered, the Court resolves to DENY 
the petition. The Decision dated July 28, 2009 and Resolution dated 
February 9, 2010 of the Court of Appeals in CA G.R. CV No. 86540 are 
AFFIRMED with MODIFICATION that the payment of PhPl,106,038.82 
is no longer made subject to the 10 percent retention in favor of Ultra Mar 
Aqua Resource Inc. 

-~ / 
NOEL ~~z TIJAM 

Asso iate Justice 

WE CONCUR: 

J. VELASCO, JR. 
As.t'ciate Justice 

Chairperson 

36 Del Rosario v. Bonga, G.R. No. 136308, January 23, 2001. 
37 Rollo, p. 43. 
38 "2 (d) The ten percent (10%) retained amount shall be paid by the Owner to the Contractor, 

without interest, after written acceptance of the work by the Owner, subject to the formal request of the 
Contractor and upon posting of Surety Bond equivalent to ten percent (10%) in favor of the Owner." 

39 Supra Note 20. \(" 
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